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Estimate Summary to Contractor Page: lof4 Estimate Summary to Contractor Page: 1lof4
Contract ID:  1116Y Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1116Y Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0004 Pay Period End Date:  04.30.2016 Est Number: 0004 Pay Period End Date:  04.30.2016
Contract Location: Total to Date  Prev to Date This Estimate
I-80 - CORNHUSKER HWY, LINCOLN Estimate Type: PROG Current Contract Amt Total Earnings $250,604.96 $8,250.00 $242,354.96
$2,367,845.46  giockpiled Materials  $128,384.30  $128,384.30 $.00
Contractor: Original Contract Amt Gross Earnings $378,989.26 $136,634.30 $242,354.96
ontractor: Date Lot 09.03.2015 $2.367.845.46 Retainage $.00 $.00 $.00
CONSTRUCTORS, INC. a ed ed - PR Escrow Amount $.00 $.00 $.00
1815 Y ST . Date EAW"’“ ed- gz-;-zgi % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .30. .
PO BOX 80268 ! 11% Net Earnings  $378,989.26  $136,634.30  $242,354.96
Date Notice for Work to ]
Begin: 04.18.2016 % Time Comp
LINCOLN NE 68501-0268 gin: T 269  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 04.17.2016 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $-15,610.00 $.00 $-15,610.00
(402)434-1764 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: " Adl. $.00 $.00 $.00
utopa .00 .00 .00
UNIVERSAL SURETY COMPANY p Y J $ $ $
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
LANCASTER ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description ) Asphalt Ad]_ $.00 $.00 $.00
Number Project Number Ref Diesel Fuel Adj $.00 $.00 $.00
Post Petrol Adj $.00 $.00 $.00
13116 000 NH-180-9(1) 1.61 BITUMINOUS Matl Discrepancy Payment Adj $.00 $.00 $.00
Total for Adjustments -$15,610.00 $.00 -$15,610.00
Payment $363,379.26 $136,634.30 $226,744.96
Project Manager District Engineer
Sanburn, Bob 05.04.2016 Rankin, Robert 05.04.2016
Construction Engineer Controller
Halstead, Kerri 05.05.2016 Burling, Laurie 05.09.2016
Controller
Burling, Laurie 05.09.2016
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Contract ID:  1116Y Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1116Y Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0004 Pay Period End Date:  04.30.2016 Est Number: 0004 Pay Period End Date:  04.30.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 9 BITUMINOUS 0009 0009 3039.11 1,600.00 1.880 3,008.00
0001 0001 000108 0.50 2.625.000 131250 CONCRETE PAVEMENT REPAIR, TYPE A, FULL  CY 1.880 3,008.00
BARRICADE, TYPE I BDAY 2,625.000 131250 DPEPTH 0.000 0.00
2,948.000 1,474.00 0.000 0.00
2,948.000 1,47400 0010 0010 3039.12 970.00 128.120 124,276.40
0002 0002 0001.10 240 251.000 602.40 CONCRETE PAVEMENT REPAIR, TYPE B, FULL  CY 128.120 124,276.40
BARRICADE, TYPE Il BDAY 251.000 602.40 DEPTH 123.779 120,065.63
202.000 484.80 123.779 120,065.63
202.000 48480  oo11 o011 3039.13 910.00 35.400 32,214.00
0003 0003 0001.75 375 490.000 1,837.50 CONCRETE PAVEMENT REPAIR, TYPE C, FULL  CY 35.400 32,214.00
TEMPORARY SIGN DAY EACH 490.000 1,837.50 DEPTH 43.218 39,328.38
513.000 1,923.75 43.218 39,328.38
513.000 192375 0012 0012 7488.06 1.90  23,400.000 44,460.00
0004 0004 0001.90 0.85 1,425.000 1,211.25 5" WHITE WET REFLECTIVE THERMOPLASTIC, LF 23,400.000 44,460.00
SIGN DAY EACH 1,425.000 1,211.25 GROOVED 0.000 0.00
504.000 428.40 0.000 0.00
504.000 42840 09913 0013 7488.07 1.90  19,400.000 36,860.00
0005 0005 0002.55 12.00 536.000 6,432.00 5" YELLOW WET REFLECTIVE LF 19,400.000 36,860.00
OVERLAY BROKEN LINES STA 536.000 6,432.00 THERMOPLASTIC, GROOVED 0.000 0.00
0.000 0.00 0.000 0.00
0.000 000 0014 0014 7515.38 17.00  5,400.000 91,800.00
0006 0006 0002.60 12.00 2,041.000 24,492.00 12" WHITE WET REFLECTIVE POLYUREA LF 5,400.000 91,800.00
OVERLAY SOLID LINES STA 2,041.000 24,492.00 PAVEMENT MARKING, GROOVED 0.000 0.00
0.000 0.00 0.000 0.00
0.000 000  go15 o015 8022.12 225.00 151.375 34,059.38
0007 0007 0002.97 300.00 35.000 10,500.00 HYDRATED LIME FOR ASPHALT MIXTURES TON 151.375 34,059.38
FLASHING ARROW PANEL DAY 35.000 10,500.00 0.000 0.00
32.000 9,600.00 0.000 0.00
32.000 9.60000 " 9016 0016 8028.01 400.00 3.160 1,264.00
0008 0008 0030.90 150,000.00 1.000 150,000.00  FOUNDATION COURSE REPLACEMENT cy 3.160 1,264.00
MOBILIZATION LS 1.000 150,000.00 0.000 0.00
0.500 75,000.00 0.000 0.00
0.445 66.750.00 9917 0017 9004.65 85.00 7,370.000 626,450.00
ASPHALTIC CONCRETE, TYPE OGFC TON 7,370.000 626,450.00
0.000 0.00
0.000 0.00
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Contract ID: 1116Y Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 1116Y Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0004 Pay Period End Date:  04.30.2016 Est Number: 0004 Pay Period End Date:  04.30.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0018 0018 9005.70 49.00 4,240.000 207,760.00 0027 0027 9179.43 410.00 267.454 109,656.14
ASPHALTIC CONCRETE, TYPE LC TON 4,240.000 207,760.00 COLD MILLING, CLASS 3 STA 267.454 109,656.14
0.000 0.00 TYPE A 0.000 0.00
0.000 0.00 0.000 0.00
0019 0019 9010.54 85.00 500.000 42,500.00 0028 0028 9185.76 24.00 312.810 7,507.44
ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 500.000 42,500.00 RUMBLE STRIPS, ASPHALT STA 312.810 7,507.44
LC 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0020 0020 9021.13 600.00 810.850 486,510.00 0029 0029 9300.38 1.00 8,058.000 8,058.00
PERFORMANCE GRADED BINDER (64-34) TON 810.850 486,510.00 RAP INCENTIVE PAYMENT EACH 8,058.000 8,058.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0021 0021 9053.00 1.75 22,550.000 39,462.50 0030 0030 9300.52 6,500.00 1.000 6,500.00
TACK COAT GAL 22,550.000 39,462.50 ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 6,500.00
0.000 000 /D 0.000 0.00
0.000 0.00 0.000 0.00
0022 0022 9110.01 85.00 50.000 4,250.00 0031 0031 L860.50 4,600.00 1.000 4,600.00
RENTAL OF LOADER, FULLY OPERATED HOUR 50.000 4,250.00 ENVIRONMENTAL COMMITMENTS - LS 1.000 4,600.00
0.000 0.00 CONTRACTOR COMPLIANCE 0.500 2.300.00
0.000 0.00 0.500 2,300.00
0023 0023 9110.02 90.00 50.000 4,500.00  GrEUP 9 BITUMINOUS Contracted 2,367,845.46
RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 4,500.00
OPERATED 0.000 0.00 Current 2,367,845.46
. : In place 250,604.96
0.000 0.00 This Estimate 242,354.96
0024 0024 9110.03 85.00 50.000 4,250.00 Totals for contract Contracted 2,367,845.46
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 50.000 4,250.00 Current 2,367,845.46
0.000 0.00 In place 250,604.96
0.000 0.00 This Estimate 242,354.96
0025 0025 9110.07 75.00 50.000 3,750.00
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 50.000 3,750.00
0.000 0.00
0.000 0.00
0026 0026 9179.23 895.00 276.829 247,761.96
COLD MILLING, CLASS 3 STA 276.829 247,761.96
0.000 0.00
0.000 0.00
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Contract ID:  1116Y Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0004 Pay Period End Date:  04.30.2016
Detailed breakdown of stockpiled
materials
\Item Cd Hltem Desc
9004.65 %SPHALTIC CONCRETE, TYPE OGFC
Project 13116 000
Prpsl Line Nbr 0017 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0002 S.P. Initial Payment 2,799.00 93,100.34 letter
0003 S.P. Initial Payment 1,060.789 35,283.96 letter
Quartzite
Total for stockpile nbr 1: 3,859.789 $128,384.30
Total for proposal line nbr 0017: 3,859.789 $128,384.30
Total for item code 9004.65: 3,859.789 $128,384.30
Total remaining for contract: $128,384.30



